## PROJECT SCHEDULE 2015 2016 2017 2018 2019 2020 2021 2022 2014 Alternatives Analysis **Environmental Impact Statement** Project Development **NEPA Class** Construction of Action Determine Request to Submit Entry into project's New Starts Start-Up environmental Enter PD New Starts Engineering Full Funding impacts and Testing **Project Rating** Grant Agreement needed level of documentation. Begin Real Estate Acquisition Revenue Operations Publish FEIS/ROD Adoption Scoping of LPA **Environmental Impact Statement Process** Scoping & Screening Draft EIS FEIS & ROD Publish FEIS/ROD Formal public opportunity for comments during EIS process Begin Real Estate Acquisition Conduct Respond to Develop Prepare Current Activity Scoping to and Screen Draft EIS on Comments on Draft EIS Identify Issues Alternatives Remaining NEPA = National Environmental Policy Act and Prepare for Inclusion Alternatives PD = Project Development in Draft EIS Combined LPA = Locally Preferred Alternative FEIS/ROD FTA = Federal Transit Agency EIS = Environmental Impact Statement Issue Notice Circulate Include Proposed FEIS = Final Environmental Impact Statement of Intent to Draft EIS and Actions, Environmental Prepare EIS Hold Public Findings and Mitigation ROD = Record of Decision Hearings Requirements in Updated 11/2017 Combined FEIS/ROD < < < < < Agency and Public Engagement > > > >