



**F. H. PASCHEN
RAGNAR BENSON
JOINT VENTURE**



NICTD West Lake Corridor Project Construction Update – 4/6/22

Weeks of 4/11/22 and 4/18/22

Hammond

- Utility Relocation, Sewer & Water
 - Hohman Avenue
 - Periodic lane closures at Michigan Street for water main work
 - Daily Monon Trail closures between 80/94 and 173rd Street from 7am to 5pm for the removal of trees and stump grinding (Pedestrian detours will be posted).
 - Waltham Ave returns to one way west bound between Harrison and Blaine on 4/8/22
 - NIPSCO & Telecommunications Relocations.
- Substructure Work for Bridges and Elevated Structures
 - Pile driving activities near future Hammond Gateway Station working south through project corridor.
 - Hanover Street will be permanently closed between Wabash and Sheffield Avenues.

Munster

- NIPSCO & Telecommunications Relocations.
- Silt fence installation along the right of way from Fisher Street South to 45th Street.
- Stump removal between Fisher and 80/94 starting 4/18/22

Dyer

- No work anticipated for this time period.

**For additional project information please visit:
www.nictdwestlake.com or www.fhp-rb.com**