



**F. H. PASCHEN  
RAGNAR BENSON  
JOINT VENTURE**



---

## **NICTD West Lake Corridor Project Construction Update – 5/4/22**

**Weeks of 5/9/22 and 5/23/22**

### **Hammond**

- Utility Relocation, Sewer & Water
  - Hohman Avenue at Michigan Avenue
    - Periodic lane closures at Michigan Street for water main work.
  - Daily Monon Trail closures between 80/94 and 173rd Street from 7am to 5pm for the removal of trees and stump grinding. Pedestrian detours will be posted.
  - Highland Ave reopens at Lyman Ave on 5/13/2022
  - NIPSCO & Telecommunications Relocations.
- Substructure Work for Bridges and Elevated Structures
  - Pile driving activities near future Hammond Gateway Station working south through project corridor.
  - Hanover Street will be permanently closed between Wabash and Sheffield Avenues.

### **Munster**

- NIPSCO & Telecommunications Relocations.
- Silt fence installation along the right of way from Fisher Street south to 45<sup>th</sup> Street.
- Stump removal between Fisher and 80/94 starting 5/5/22.

### **Dyer**

- No work anticipated for this time period.

**For additional project information please visit:  
[www.nictdwestlake.com](http://www.nictdwestlake.com) or [www.fhp-rb.com](http://www.fhp-rb.com)**